



3847 Country Manor West - P.O. Box 18 - North Vernon, Indiana 47265

Office: (812) 346-5500 - Fax: (812) 346-0838 - www.JNRU.org

Construction Zone Ahead!!!

June 2010

Hello everyone. Summer's here and we're still just getting started with building the new sewer system in some neighborhoods, but well underway in others. I know it can be a huge inconvenience having construction equipment driving through your yards and digging trenches, but it will only add value to our community in the long run. If you have driven through neighboring communities over the past year or so you have probably noticed the major utility work their customers are undergoing. It is not uncommon for construction work to require major traffic re-routing and road closures, not to mention homeowner driveways and yards being dug up for construction. This project is affecting yards more than roadways since the existing pipelines are located out of the roadways, but we are definitely undergoing a major construction project.

The seven (7) construction divisions are mobilizing and working as briefly outlined below:

Division A (WWTP) Completion: January 2011

- *Graves Plumbing's concrete crews are setting forms for the new process tanks and removing the banks of the digester basin. A lot of process materials are being delivered to the plant for construction.*

Division B (Vacuum Stations) Completion: January 2011

- *Mitchell & Stark will begin work on Station No. 3 soon. They are planning to complete one station each month; there are seven stations in all.*

Division C (Station 1,2,&3 pipelines) Completion March 2011

- *Lykins Contracting has installed approximately 312+ valve pits and over two (2) miles of vacuum main pipe in division "C". They will continue laying vacuum mains until complete in this division. They will install gravity lines to complete the construction work in this division, which will take a few more months.*

Division D (Station 4 & 6 pipelines) Completion March 2011

- *Lykins Contracting began installing vacuum pits on the east side of the lake in May, beginning near "low-water" bridge and working on the lake side of Country Manor East.*

Division E (Station 5 & 8 pipelines and manhole rehab.) Completion March 2011

- *Lykins Contracting has not begun construction in Division "E". However, I anticipate they will begin installing vacuum pits in this division in late June or July.*

Division F (Maintenance Building) Completion July 2010


- *Bradshaw Building Specialists began construction of the new building in May. The new fence around the new maintenance building site and pipe yard is complete.*

Division G (Vale Pit Alarms) Completion March 2011


- *Lykins Contracting will install vacuum pit alarms after the vacuum stations and collection system pipelines are constructed and operable.*

Thank you again Country Squire Lakes residents' for being so supportive and helpful. Please contact the utility office if you have any questions and comments about the project. Our staff members are always happy to help you.

Thank you for your support,


Jeffrey A. Fish, Utility Manager

REF: 11/2009 - 9/2009
 XREF: S09033_XREF_INRL_EX_TPOD_BASE-MAP.dwg
 XREF: inrl-Topoback-B.dwg



Division "C"
 > Installing Vacuum Lines

Division "D"
 > Installing vacuum pits
 > Installing vacuum pipelines

Division "D"

Division "C"

VPS_KEYMAP

© 2009 COMMONWEALTH ENGINEERS, INC.

00-C3-03-8033_VPS_KEYMAP.dwg 0

INDIANA UNDERGROUND CALL 2 WORKING DAYS BEFORE YOU DIG 1-800-382-5544 (IT'S THE LAW)	REVISIONS				 COMMONWEALTH ENGINEERS, INC. <small>7256 Company Dr. Indianapolis, IN 46227 (317) 886-1177</small> <small>101 Plaza East Blvd. Ste. 200 Carmel, IN 47715 (812) 474-1177</small> <small>10310 American Center Blvd. Ste. D Fort Wayne, IN 46825 (260) 484-3223</small>	DRAWN BY: WWS DESIGNED BY: WWS CHECKED BY: JBP DATE: 11/20/2009	JENNINGS NORTHWEST REGIONAL UTILITIES VACUUM PUMP STATION IMPROVEMENTS	DRAWING NO. G3
	No. DATE DESCRIPTION REVISED BY	JOB NO: S09033 SCALE: AS NOTED	DIVISION B			03 OF 63		
	VACUUM PUMP STATION LOCATION / KEY MAP							